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Modifying the Contract window in SiteManager

The contract window will be modified throughout the contract for the following
purposes:

A. Modifying the name of the Generic Fields window (page 3)
B. Changing the retainage percentage (page 4)
C. Entering Critical Date information (page 6)
D. Modifying the contract personnel information (page 10)
E. Change the Prime Contractor when the Prime Contractor has defaulted (page
11)
F. Changing the status of the contract to Complete (page 14)
E SiteManager Panel
Main Panel Contract Adminiztration(+] ]

I;:.:_.r-.r,r.a._::t B Dailptwiark Contractor Change kd aterialz Aocessones(+]
R ENGIEN]  Reports(+] Payments(+] Orderz(+] b anagement(+)]

“Double-click” on Contract Administration located on the Main Panel.

E S5iteManager Panel

Main Panel T Contract Administration[+] T Contract Records(+]
Reference Caontractor Reportz [CA+]  Process List
T ables[Ch+] bk anagement(+]

T Contract Records[+]

i
& P &

m Milestones Frojects [temsz Contract Contract F.ey Dates

Funding Atthaoriky
: i
= 37

Checklist Checklizt Event Corespondence Disputes/Claims
Scheduled Dates Log
Ewventz

“Double-click” on Contracts.
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¥ AASHTO SiteManager

File Edt Services Window Help
[\ == = R
EContracls

" Description ~  Location  ° PaymentData CriicalDates  * Piimary Personnel  Prime Contractor ~ DBE Commit~ Training Flan

Contract 1D: BN .. (et Sty (7 e
Status: [Pending Primary PCH: -
District: - Area: hd Funding____
- . . " Federal
Progress Sched: | j Yariance Pct: oa  GtatesProvince
Desc:| " Both
Time Chalges:l j Bid Days: Bid Amt: $0.00
Contract Type: |Spaces =] [ Fed Dversight
Work Type: | Spaces | [ Local Oversight
Propozal Fund Type:
Spec Yr: Unit System: - Suppl Spec Bk r: Al 1D:

Wage

=k wWage Decision |D Wage Decision Description Genrl Wg Desn 1D
Decision:

“Click” on the Open & button located on the toolbar.

E Select Contract

E

Selection

Contract |D |
Find: |
Contract 1D

Contract ID Yendor 1D Fed State Proj Mbr Status County Lvl2 Lvl3 Lvl4 Loca ™~
F -9000& 93-3353339 STP 3387005 ACTY Cosv EE0 OW SH 261 AT O&
R -90007 93-3353388 STP 3387005 ACTY Cosv EE0 OW SH 261 AT O&
R -90008 939-39993977 STP 3387005 ACTY Cosv7 BB OM SH 261 AT D&
R -90009 939-3999966 STP 3387005 FEMD Cosv7 BB OM SH 261 AT D&
R -90010 939-3953955 STP 3387005 Cosv7 BB OM SH 261 AT D&
STP 3367 o7 v | | [onskzar e
< >

1] Cancel

A list of the contracts in SiteManager are listed.
Use the Filter/Find/Sort techniques to locate the appropriate contract.
“Double-click” on the appropriate Contract ID.
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A. Modifying the Generic Fields window.

ERMY DeEe=Eagd @0

E Contracts
" Description Location  © PaymentData  CriicalDates  * Fiimary Personnel * Prime Contracter ~ DBE Commit~ Training Flan
Contract 1D: |R 90011 Fed St/Pr Prj Mbr: |STP 3387005
Status: | Primary PCH- (9620710
District: |560 Area: Funding______
) " Federal
Progress Sched: | Yariance Pct: oa  State/Province
Desc: I[NTERSECTION IMPROVEMENT AND TRAFFIC SIGNAL MODERMIZATION * Both
Time Charges: [‘VJDF\K DAYS Bid Days: ] Bid Amt: $E58,493.35
Contract Type: |INTEF|SECTIDN IMPROVEMENT [~ Fed Oversight
Work Type: ||NTEHSECTIDN IMPROVEMENT [T Local Oversight
Proposal Fund Type: F/S
Spec Yr:| 1995 Unit System: Metic Suppl Spec Bk ¥r:| 2004 Al 1D:
Wa_gt_a wWage Decision |D Wage Decision Description Genrl Wg Desn 1D
Decision: 2 T o 0700
State Default ' age Decision INDOTOO I

FiEE

“Click” on the Generic Fields == icon.

FIAASHTO SiteManager
File Edit Services ‘Window Help

L PR E I e
EConllacls

i Description 'l Location Y Pavment Data " Ciitical Dates "”Primary Perzonnel * Frime Contractor ~ DBE Commit  * Ti

Contract ID: |F| -90011 INDOT

Program Budget Manager:

Project Manager: IGuenevieve Laorenda

Design Firm: IDesigns R Uz
CHDT59 - Letter Date of FA Letter: IDD.-"DD.-"DD

Additional Contract DBE Data

DBE MEE WEBE
Goal Percent: IB ID ID
Original Commitment Amount: [$0.00 [$0.00 J$0.00
Actual Ending Amount: [$0.00 [$0.00 [$0.00
W .
D4 [IN] User Working on Process: I—

Date Cleared: IDD.-"DD.-"DD
Complhiance Indicator: I
Date 30 Day Motice Letter iz Sent: IDD.-"DD.-"DD

¢ Program Budget Manager: “Enter” the name of the Program Budget
Manager in the Program Budget Manager field.

¢ Project Manager: Project Manager is the name of the Project Manager for
the Contract. Specific messages and reports are sent to this person by the
system. “Enter” the name of the Project Manager in the Project Manager
field.

¢ Design Firm: “Enter” the name of the firm who designed the contract in the
Design Firm field.

e CNDTS39 - Letter Date of FA Letter: “Enter” the Final Acceptance letter
date.
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FIAASHTO SiteManager

File Edit Services ‘Window Help

i Description ¥ Location Y Fayment Data ¥ Critical Dates "”Primary Personnel © Prime Cortractor ~ DBE Commit © 71

Contract ID: |F| -90011 INDOT

Program Budget Manag

Froject Manager: | Lorendo

Design Firm: |Designs R Us
CHDT59 - Letter Date of FA Letter: IDD.-"DD.-"DD

Additional Contract DBE D ata

DBE MEE WEBE
Goal Percent: |B |D |D
Original Commitment Amount: [$0.00 [$0.00 [$0.00
Actual Ending Amount: [$0.00 1$0.00 1$0.00
W
Dd [IN] User Working on Process: I—

Date Cleared: IDD.-"DD.-"DD
Complhiance Indicator: I
Date 30 Day Motice Letter iz Sent: IDD.-"DD.-"DD

¢ Goal Percent: “Enter” the goal set for the contract at time of letting if
appropriate.

¢ Original Commitment Amount: The amount that the contractor listed on
their Affirmative Action Certification in their bid, they were committing to
pay the DBE sub. “Enter” the amount, if appropriate.

¢ Actual Ending Amount: The amount that the contractor actually paid the
sub. “Enter” the amount, if appropriate.

e (IN) User Working on Process: the person who is working on the review of
the final. “Enter” the name, if appropriate.

¢ Date Cleared: the date that the DBE Ultilization letter was written and sent
to Contract. “Enter” the date, if appropriate.

¢ Compliance Indicator: the indicator for final review to know the status of
the utilization, whether P for partial, Q for quantities or X fro non-
compliance. “Enter” the appropriate indicator, if appropriate.

e Date 30 Day Notice letter is Sent: the date the letter of notification to the
contractor that they have 30 days to submit DBE-#, MBE/WBE-3 forms.
“Enter” the date, if appropriate.

To close this window “Click” the Generic Fields ** button located on the toolbar.
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B. Changing the Retainage Percentage

¥ AASHTO SiteManager

File Edt Services Window Help

Bi? DEEaE i
¥ Contracts Hew
" Desciipian Location “ Papment Data ~ Citical Dates  © Primary Personnel © Prime Cortractor © DEE Cammit © Jraring Dlan
Contract ID: R -90011 Current Contract Amt: $E58,493.25
Generate Est1 Day: I_T Contract Limit Amt: $.00 Liquidated Dam Rate Amt: $1.100.00
Generate Est2 Day: m Contract Limit Pct: .00 [ Auto Liquidated Dam
[ Price Adjmnt Ind
RETAINAGE
[T Securties Allowed [~ Hetain Stkpiled Ind ¥ Unlimited Escrow Max Escrow Amt: $.00 |
Retainage Changes:
Work Compl Basis Effect Date Pct Pct Base MaxPct Max Amt Lump Amt  Tror Pct  Tror Base
Bd| 02/01/05 | 10.00 CURREMT ARd| d

“Click” on the Payment Data tab. If the retainage is reduced, “click” in the
Retainage Charges panel.

“Click” the New :D button located on the toolbar to create a new entry.

¥ AASHTO SiteManager

File Edit Services Window Help

R == i = (i
¥ Contracts
" Descripian Location Papment Data ~ Criical Dates  * Primary Personnel © Prime Contractor ~ DBE Commit . Training Hlan
Contract ID: [F 90011 Current Contract Amt: $658,492.35
Generate Est1 Day: l_‘l Conbract Limit Amt: $.00 Liquidated Dam Rate Amt: $1.100.00
Generate Est2 Day: m Contract Limit Pct: .00 [ Auto Liquidated Dam
[ Price Adjmnt Ind
RETAINAGE
[~ Securities Allowed [ Retain Stkpiled Ind [v Unlimited Escrowm Max Escrow Amt $.00 |
Retainage Changes:
Work Compl Basis Effect Date Pct Pct Baze Max Pct Max Amt Lump Amt  Trgr Pct  Trar Base

WwWORK IM PLACE | 03/01/05 10.00) a0

$.00 $.00 .o

Work Compl Basis: Work Compl Basis: The Work Compl Basis indicates the
method used for calculating Retainage.
“Select” WORK IN PLACE for the Work Compl Basis field.

Effect Date: The Effective Date is the date the new retainage percentage begins.
“Enter” the date the retainage is reduced in the Effect Date field.

Pct: The Percent is the retainage percentage to be applied to the Contract.
“Enter” the new retainage percentage in the Pct field.
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¥ AASHTO SiteManager

File Edt Services Window Help

BNi? D= a- i
ﬂ Contracts
* Desciiption N Location .':..Pa_vmenl Data ~ Ciilical Dates Fiimary Personnel " Piime Contractor ~ DBE Commit Training Flan
Contract ID: R -30011 Current Contract Amt: $658,493.35
Generate Est1 Day: l_‘l Contract Limit Amt: $.00 Liquidated Dam Rate Amt: $1.100.00
Generate Est2 Day: m Contract Limit Pct: .00 [~ Auto Liguidated Dam
Price Adimnt Ind
RETAINAGE L !
[T Securities Allowed [~ Retain Stkpiled Ind [v Unlimited Escrow Max Escrow Amk: $.00 |
FRetainage Changes:
Work Compl Basis Effect Date Pct Pct Baze Max Pct Max Amt Lump Amt  Trgr Pct  Trar Base

“w/ORE N PLACE x| 030

hd| 07/12/05

$.00 $.00 OO CURRENT & =

CURRENT 4B

Pct Base: The Percent Base indicates that retainage should be calculated as a
percentage of the bid amount or the current amount.
Verify Current Amount is selected.

Max Pct: Max Percentage is not utilized by INDOT.

Max Amt: The Max Amount field is not utilized by INDOT.

Lump Amt: The Lump Amt field is not utilized by INDOT.

Trgr Pct: The Trigger Percent field is not utilized by INDOT.

Trgr Base: The Trigger Base field is not utilized by INDOT.

“Click” the Save & button located on the toolbar.
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C. Entering Critical Date information

File Edit Services Window Help

Be? (SS9 H fi
" Descipion © Locaion  ° PaymentData ° Critical Dates Frimary Personnel * Prime Contractor ~ DBE Commit  © Tiaining Plan
Contract ID: |F -30011
Critical Date Description Actual Date Req ired to Finalize -~
Award Date 02/16/05 M M
Frice Adjustments Baze Date 000000 M M
Execution D ate 02416/05 i M
Letting Date 02/16/05 M M
Original Completion D ate 000000 M M
Checked Out ta Field D1ate 00,0000 M M
Substantial Completion Date 0000400 N N
Contractor Bankruptcy [ ate 000000 M M
Contractor Default Date 00/00/00 M M
Motice to Proceed Date 03/01/05 M M
Signed Date 00/00/00 M M
First Day of Wark 00/00/00 M M 2
Critical Date Description: |Fina| Acceptance Date
Actual Occurrence Date: IW [~ Required to Activate [ Required to Finalize
Distribution List: | Recipient 1D: li
Message Text: ||

“Click” on the Critical Dates tab.
Definitions of Critical Dates:

1. Accepted Date: Accepted Date is not utilized by INDOT.

2. Adjusted Completion Date: Adjusted Completion Date is calculated by
an authorized change order.

3. Award Date: Award Date is the date that the contract has been awarded
to the contractor.

4. Checked Out to Field Date: The Checked Out to Field Date is not utilized
by INDOT

5. Contract Archived Date: The Contract Archived Date is entered by the
Contract archival process.

6. Contractor Bankruptcy Date: Contractor Bankruptcy Date is the date
the contractor’s date of bankruptcy.

7. Contractor Default Date: Contractor Default Date is the date the prime
contractor defaults on the contract.

8. Final Acceptance Date: is not utilized by INDOT in this window. Refer
to the Key Date window to locate the Final Release date for the contract.

9. Execution Date: Execution Date is the same as the Award Date.

10.Letting Date: is a date that the contract bids are opened.

11.Notice to Proceed Date: is a written notice to the contractor to proceed
with the contract work.

12.0pen to Unrestricted Traffic Date: is not utilized by INDOT.

13.0riginal Completion Date: Original Completion Date is the date that
the contract is to be completed as per the awarded contract.
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¥ AASHTO SiteManager

File Edit Services Window Help

o w5 (i
" Descripion © Location ¢ PaymentData  Critical Dates *Frimany Personnel * Prime Contractar ~ DBE Commit © Tianing Flan
Contract ID: |F -30011
Critical Date Description Actual Date Required to Activate Required to Finalize -~
Award Date 02/16/05 M M
Frice Adjustments Baze Date 000000 M M
Execution D ate 02416/05 i M
Letting Date 02/16/05 M M
Original Completion D ate 000000 M M
Checked Out to Field Date 00/00./00 M M
Substantial Completion Drate 000000 M M
Contractor Bankptey D ate 0000400 M M
Contractor Default Date 0040000 M M
Motice to Proceed Date 03/01/05 M M
Signed Date 00/00/00 M M
First Day of Wark 0000400 M M 2
Critical Date Description: |Fina| Acceptance Date
Actual Occurrence Date: IW [~ Required to Activate [ Required to Finalize
Distribution List: | Recipient 1D: li
Message Text: ||

14.Physical Work Complete Date: Physical Work Complete Date Before
entering this date, all Change Orders must be approved or denied. When
this date is entered, the system notifies personnel and enters final quantities
for active Items and moves all active items to final status. Once this date
has been entered and saved, the user will no longer be able to post DWRs
on items moved to the Final status.

15.Price Adjustments Base Date: is not utilized by INDOT.

16.Signed Date: is not utilized by INDOT.

17.Substantial Completion Date: field is not utilized by INDOT in this
window. Refer to the Key Date window to locate the Substantial
Completion date for the contract.

18.First Day of Work Date: is not utilized by INDOT in this window. Refer
to the Key Date window to locate the First Day of Work date for the
contract.

19.Assign to FieldManager Date: is not utilized by INDOT.

“Click” on the appropriate Critical Date Description.

“Click” in the bottom panel. Verify the Critical Date Description is the correct
Critical Date.

Actual Occurrence Date: “Enter” the date of the occurrence in the Actual
Occurrence Date field.

“Click” on the Save & button located on the toolbar.
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D. Modifying the contract personnel information

¥ AASHTO SiteManager

File Edit Services ‘Window Help

e EE 0 [t
ﬂ Contracts
" Descipton © Location  © PaymentData ° Ciical Dates ° Primary  * PrimeContiactor ~ DBE Commit  ©  Tiaining Flan
Personnel
Contract 1D: R -30011 INDOT ~
PE#S: |d90jques [Quest, Jobn 101301456}
Area Engineer: |d90ffam [Farmer, Frank ~ {111051948}

Contract Designer: |S ally Ralindez

Contract Created By: [SYSTEM

—Motification Recipi
Contract Status Changed to Actlive:

User ID: Distribution List: |

| Work Prog Behind 5chedul

User ID: Distribution List: |

I~ Civil Rights Exception Report Generated:

User ID: Distribution List: |

< b4

“Click” on the Primary Personnel tab.

PE/PS: PE/PS is the names of the Project Engineer/Project Supervisor for the
Contract. Specific messages and reports are sent to this person.
“Enter” the name of the Project Engineer/Supervisor in the PE/PS field.

Area Engineer: The Area Engineer is the name of the Area Engineer whom the
contract is assigned.

“Enter” the name of the Area Engineer in the Area Engineer field.

Contract Designer: Contract Designer is the name of the person that designed
the Contract.

“Enter” the name of the Contract Designer in the Contract Designer field.

“Click” the Save B button located on the toolbar.

A-1-1-b Page 9 of 15



E. Change the Prime Contractor when the Prime Contractor has

defaulted

File Edit Services Window Help

el UL == | P2

ﬂ Contracts
* Description N Lacation ¥ Payment Data " Cilfical Dates * Primary Personnel Prime " DBE Commit Training Flan
Contractor
Contract ID: R -90011
Current Prime: [33-3399333 [BLACK, SIDE UP PAVING [ Joint Yenture
Payroll
’7 [~ Required Freq in Weeks: |0 ‘ Max Subcontract Pct: |  50.00 | Subcontractors Paid
Bankruptcy Date: |06/06/05 Bankruptcy Type Desc: |Spaces ﬂ
D ted
[ tor.  Reason: [Spaces Date: [00/00/00
Original Prime Contractor: |
Prime Contacts: Contact Hame Contact Type User Id
Prime Associates: | Assoc Vendor ID Aszociate Short Name Associate Type

Insurance Place Holder - See

00-0000003 Sure Az Taxes Surety Surety

“Click” on the Prime Contractor tab.

When the Prime Contractor defaults, a new Prime Contractor is associated to the
contract by performing the following steps:

Bankruptcy Date: The Bankruptcy Date is the date the Original Prime
Contractor’s date of Bankruptcy.
“Enter” the date of bankruptcy in the Bankruptcy Date field, if applicable.

“Click” the Indicator check-box located in the Defaulted box.

SiteManager X

@ Cefaulting current vendor will remove current contacks and associates, Continue?

Yes Mo |

“Click” Yes.
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¥ AASHTO SiteManager

File Edit Services Window Help

el . UL == 0 Fa o i

* Description ¥ Location ¥ Papment D ata " Ciltical Dates Primary Personnel Frime " DBE Commit ° Training Flan
Contractor
Contract 1D: |R -30011
Current Prime: | | [~ Joint Yenture
Payroll
’7 [v Required Freq in Weeks: [0 ~ ‘ Max Subcontract Pct: R0.00 | Subcontractors Paid
Bankruptcy Date: |06/0E/05 Bankruptcy Type Desc: |Spaces ﬂ
Defaulted
[+ Indicator Reason: |BANKRUPTCY hd Date: |00/00/00
Original Prime Contractor:
MO DEFALLT CODES
Prime Contacts: REASOM FOR DEFAULT UNKMOWH hct Type User Id
Spaces
< ¥
Prime Associates: | Assoc Yendor ID Aszzociate Short Hame Aszzociate Type

Reason: Reason is the reason the original Prime Contractor defaulted.
“Click” the Reason drop-down list.
“Click” on the appropriate Reason, if applicable.

¥ AASHTO SiteManager

File Edit Services ‘Window Help

il R = R

Description~ * Lacati = *  Critical Dates  * Primary Personnel ¥ Prime © DBE Commit ~  Tiaining Plan
Contractor

—————— Filter Search E
Contract ID: R 9007

Current Prime: ||

Paproll———
v Required |:| Max Subcontract Ptz | 50.00 [~ Subcontractors Paid

[ Joint Venture

Bankruptcy Date: 06/ 05rus——pBankraptcy Type Desc: |Spaces ﬂ
Defaulted
[v ' Indicator  Reason: [BAMKRUPTCY Ea| Date: [00/00/00
Original Prime Contractor: [93-9333333 |BLACK SIDE UP PAVING
Prima Mankanke- ‘ Crmbank L1 Crmbank Tomn L P )

Current Prime: The new Prime Contractor will be entered in the Current

Prime field.
“Right-click” in the Current Prime field.
“Click” on Search.
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ﬂ Search Window

='[E9

Yendor Id Yendor Short Hame Yendor Type

Q0-0000007 Surety Place Holder - See Tme*port SURETY

959999988 COVER ALL HOLES CO FREQUALIFIED COMTRAL
AF-BB85858  AFFILIATE CO. COMMERCIAL CONTRACT
000000002 Ingurance Place Holder - See Ting“port IMSURAMCE

000000000 DURMY COMTRACTOR COMMERCIAL COMTRACT
AF-BRBRBRI  AFFILICATE INC. COMMERCIAL COMTRACT
939333333 BLACK SIDE UP PAVING FREQUALIFIED COMTRAL
@ BIG JOHM COAL CO PREQUALIFIED CONTRAI

114 | Cancel

Use the Filter, Find or Search technique to locate the appropriate Vendor ID of the
new Prime Contractor.
“Double-click” on the appropriate Vendor ID.

¥ AASHTO SiteManager

File Edit Services Window Help

ERLrE DESg- rau e

¥ Contracts
" Descipton  © Locafion  © PaymentData © CiicalDates  * Primaw Personnel © Prime " DBE Commit © Tearing Flan
Contractor
Contract ID: R 90011
Current Prime: [33-9333377 |BIG JOHN COAL CO [ Joint ¥enture
Payroll
[v Required Freq in Weeks: (0 - Max Subcontract Pet: | 50.00 [~ Subcontractors Paid
Bankruplcy Date: |06/06/05 Bankruptcy Type Desc: |Spaces |
Defaulted
[ Indicator  Reason: |BAMKRUFTCY ] Date: [00/00/00
Original Prime Contractor: 93-9333333 |BLACK SIDE UP PAVING
Prime Contacts: Contact Name Contact Type Uszer Id I

“Click” the Save & button located on the toolbar.
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F. Changing the status of the contract to Complete

¥ AASHTO SiteManager
File Edit Services ‘Window Help

ERMTT D ag-d 800w

ﬂ Contracts

Description * Location ¥ Payment Data  *

Criical Dates Primary Perzonnel " Prime Cortractor ~ DBE Commit Training Flan

Contract ID: | -30011 Fed 5t/Pr Prj Nbr: |STP 3387005
Status: | Complete - Primary PCN: |3620710
District: [Aclive Area: e l;undling_
|archived ) 5 edera
Progress Sched: |PCHIYE! Yariance Pct: Jili}  State/Province
Desc: @VEMENT AND TRAFFIC SIGMAL MODERMIZATION {+ Both
. Pendi
Time Charges:| 0 BidDays:[ 70  Bid Amt: $656,493.35
Contract Type: | ¢ 5 [VEMENT [~ Fed Dversight
Work Type: INTERSECTION IMPROVEMENT [ Local Oversight
Proposal Fund Type: F/S
SpecYr:| 1935 Unit System: Metic Suppl Spec Bk Yr:| 2004 Arm: [
Wage = . o
e Wage Decision ID Wage Decision Description Genrl Wg Dcsn ID
Decision: = ST S— Sa——
State Default 'Wage Decision INDOTOO I

Before changing the status of a contract to complete, the following must occur:
e The Physical Work Complete Date in the Critical Dates tab must have an
Actual Date.
e All Critical Dates and Key Dates marked ‘Required to Finalize” must have
Actual Dates.
All Checklist Scheduled Events must have Actual Dates.
All Items must have approved final quantity.
No Change Order can have a status of pending.
All Progress and Final Estimates must be paid.
All Disputes and Claims must be resolved.

“Click” on the Description tab.

When the contract is ready to be completed, “click” on the Status drop-down list.
“Select” Complete.

NOTE: the Actual Date field for Physical Work Complete Date in the Critical
Dates tab of the Contracts window must be populated prior to changing the
Status to Complete.

“Click” the Save  button located on the toolbar.
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AASHTO SiteManager X

@ annot Save without All contract items must have approved final quantities

Note: This error message can indicate that the Physical Work Complete Date has
not been populate in the Critical Dates tab of the Contracts window.

“Click” Ok.

¥ AASHTO SiteManager
File Edit Services MWindow Help

ERFY D ad @005

ﬂ Contracts
" Descripion ~  Locaton  ° PaymentData ~ Citical Dates ° Primary Personnel * Prime Contractor ~ DBE Commit  © Training Flan
Contract ID: R -30011 Fed St/Pr Prj Mbr: [STF 3387005
Status: ’W Primary PCN: ’W
District: 560 Area: ’— Funding_____
Progress Sched: | Yariance Pct: ’—DD l—(: g?:l:fl!‘mvince
Desc: [NTERSECTION IMPROVEMENT AND TRAFFIC SIGNAL MODERNIZATION [+ IBoth
Time Charges: fwORK DAYS Bid Days:| 70  BidAmb:|  $65249335

[~ Fed Oversight

Contract Type: ||NTEF|SECT|DN IMPROVEMENT
[~ Local Dversight

Work Type: |INTEHSEETIDN IMPROVEMENT

Proposal Fund Type: F/5
Spec Yr:| 1935 Unit System: [Metic Suppl Spec Bk Yr:| 2004 Akm:[

Wage Wage Decizion ID Wage Decizion Description Genrl Wg Dczn ID

DecEn State Default Wags " INDOTOOT I

“Click” the Close & button located on the toolbar.
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Modifying the Contracts Window
A-1-1-b Group Exercise

The Project Manager has changed to Doloris N. Sents for Contract R -90003.
Modity the Contract window accordingly.

Log into SiteManager as: update
Password: pass

“Double-click” Contract Administration (+) icon.
“Double-click” Contract Records (+) icon.

“Double-click” Contract icon.

Click the Open button
Select Contract ID: R -90003

Click the Generic Field button located on the toolbar.

Program Budget Manager Doloris N. Sents
Click the Generic Field button located on the toolbar.
Click Save
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